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OREGON STATE LEGISLATURE —

OREGON REVISED STATUTES (ORS)

 NOTICE OF PUBLIC HEARING FOR EXEMPTION — ORS 279C.335(2)

* ORS 279C.335(2) permits a local contract review board to exempt contracts
from traditional competitive bidding upon approval of findings of fact
showing that an alternative contracting process is unlikely to encourage
favoritism or diminish competition and that the process will result in
substantial cost savings to the School District.
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CONSTRUCTION MANAGER / GENERAL

CONTRACTOR ( CM/GC) Justification

The nature of this Project will require strategic planning, complicated scheduling, clear and
concise accounting and documentation between the funding sources, and critical
coordination of construction and target value design integrated with necessary safety
measures. This Project will be at a higher risk and have a high level of technical complexity
due to: work in a coastal environment, expertise and understanding of deep foundation
systems necessary to build a safe structures in this environment, significant schedule
constraints with security and safety concerning children occupying portions of the sites
during the construction, need for complex phasing, and budget limitations that require
close monitoring of these Project’ budget. Therefore, it becomes critical to maintain both
the schedule and budget of this Project. In consideration of these facts, an alternate
method of construction of these public improvements should be considered. CM/GC is the
commonly used alternative contracting method by local governments for large, complex
projects such as major expansions and remodels of the education campus like the Seaside
School District 2016 Bond Projects.
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FINDINGS OF FACT - PURPOSE

PURPOSE OF THESE FINDINGS: The Seaside School District will hold a public
hearing as required by ORS 279C.335 and makes the following findings with
respect to the issue of whether Seaside School District 2016 Bond Project
(“Project”), as defined herein, should be exempt from competitive bidding.
The District seeks to utilize the CM/GC method of alternative method of
contracting. The Findings of Facts apply to the CM/GC method of public
improvement Project described below, in accordance with ORS 279C.335(2).
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FINDINGS OF FACT - SUMMARY

FINDINGS OF FACT
SUMMARY FINDINGS
Use of the CM/GC process for the “Project” complies with the criteria outlined in ORS 279C.335(2):

1. Itis unlikely the exemption will encourage favoritism or substantially diminish competition. The
selection process will be fair and open to all interested proposers as established within the findings
below.

2. The exemption will result in substantial cost savings to the District. The District has found several
areas in which substantial cost savings to the District will be achieved. Also, value will be added to
the Project that could not otherwise be obtained.

Specific Findings are provided in the DRAFT FINDINGS OF FACT provided with the Public notice process
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FINDINGS OF FACT BOARD RESOLUTION

* OPEN FOR PUBLIC COMMENT

« BOARD RESOLUTION RECOMMENDATION
 The CM/GC alternative contracting process is authorized for procurement of construction
services under ORS 279C.337 provided that the Local Contract Review Board approves an

exemption from competitive bidding

NOW, THEREFORE, IT IS HEREBY RESOLVED by the District as follows:
The contract for construction of Seaside School District No.10 2016 Bond Project by a Construction
Manager/General Contractor for a Guaranteed Maximum Price is exempt from competitive bidding, and

the CM/GC shall be selected by the Request for Proposal method in accordance with the District’s public
contracting rules and the process described in the Findings.

This Resolution shall take effect on

ADOPTED this day of , 2017, by the Seaside School District.
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